

## Enterprise Learning Management System

GO LIVE	SIS Integration	Archive/Conversion of Courses
<p><b>January 2018</b></p> <p>Dickinson State University</p> <p><b>May 2018</b></p> <p>Dakota College at Bottineau</p> <p>Mayville State University</p> <p>Minot State University</p> <p>North Dakota State University</p>	<ul style="list-style-type: none"> <li>• DSU completed a review with Bb and CTS to integrate data on Learn SaaS</li> <li>• SIS Go Live for DSU scheduled for 10/13/2017</li> </ul> <p><b>Reporting Framework</b></p> <ul style="list-style-type: none"> <li>• Reschedule onsite with Bb in training CTS staff in developing and building new reports</li> <li>• Student Activity Report installed on Production</li> <li>• Real Estate Report installed on Production</li> </ul>	<ul style="list-style-type: none"> <li>• <b>Dakota College at Bottineau</b> - begin to convert Summer 2018 courses and load to production</li> <li>• <b>Dickinson State University</b> - Continue to convert Spring 2018 courses and load to production</li> <li>• <b>Mayville State University</b>— begin to convert Summer 2018 courses and load to production</li> <li>• <b>Minot State University</b> - Plan to archive courses early Spring semester</li> <li>• <b>North Dakota State University</b> - Plan to archive courses early Spring semester</li> </ul>
Campuses LIVE	Building Blocks/LTIs	Training
<p>Bismarck State College</p> <p>Lake Region State College</p> <p>North Dakota State College of Science</p> <p>University of North Dakota</p> <p>Valley City State University</p> <p>Williston State College</p>	<ul style="list-style-type: none"> <li>• Installing B2's for DSU—Chalk and Wire</li> <li>• TaskStream B2 for MaSU— Installed and ready to configure courses to be tested</li> <li>• 10 other B2's remaining to install to Production</li> </ul>	<ul style="list-style-type: none"> <li>• CTS completed Admin training on Grades</li> <li>• Other training topics have been scheduled for October/November with various campuses.</li> </ul>

## High-Level Status Tracking by Campus

### PROJECT TIMELINE/STATUS: North Dakota University System



School	Current LMS	Targeted Go Live Date*	% Complete (Overall)	eCollege 1-day planning onsite	Kick off	ATP	System Gov/ Decisions	Course Conversion	TPD Intro Meeting	SIS Integration	SaaS Migration	Learn Training (Admin)	Learn Training (End User)	Collab Training	Grades Integration with SIS	Help Desk Services	B2 Custom Work**	DDA Training**	Collab Link Report**	Reporting Framework**
<b>System</b>		See below	100%	N/A	Oct '16	Nov '16			Oct '16	May '17	May '17					N/A	Aug '17			
BSC	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17	Feb '17	Feb '17		N/A	Apr '17	N/A	N/A	N/A	N/A
LRSC	eCollege	LIVE	100%	Oct '16	Oct '16	Dec '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17		N/A	Apr '17	N/A	N/A	N/A	N/A
NDSCS	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17		N/A	Apr '17	N/A	N/A	N/A	N/A
VCSU	Learn	LIVE	95%	N/A	Nov '16	Feb '17	N/A	N/A	Mar '17	July '17	Aug '17				N/A	N/A	July '17	N/A	N/A	N/A
MISU	Learn	May 2018	25%	N/A	Nov '16	Mar '17	N/A	N/A							N/A	N/A	N/A	N/A	N/A	N/A
UND	Learn	LIVE	95%	N/A	Nov '16	Feb '17	N/A	N/A	Apr '17	July '17	Aug '17			Aug '17	N/A	N/A	N/A	N/A	N/A	N/A
NDSU	Learn	May 2018	20%	N/A	Nov '16	Mar '17	N/A	N/A	Apr '17						N/A	N/A		N/A	N/A	N/A
WSC	Moodle	LIVE	95%	N/A	Nov '16	Jan '17	N/A	July '17	Feb '17	July '17	Aug '17		Apr '17		N/A	N/A	N/A	N/A	N/A	N/A
DCB	Moodle	May 2018	25%	N/A	Nov '16	May '17	N/A								N/A	N/A	N/A	N/A	N/A	N/A
DSU	Moodle	Jan 2018	25%	N/A	Nov '16	Apr '17	N/A								N/A	N/A	N/A	N/A	N/A	N/A
MaSU	Moodle	May 2018	25%	N/A	Nov '16	Apr '17	N/A		May '17						N/A	N/A	N/A	N/A	N/A	N/A

Note: The system currently uses Moodle, but for internal courses only, vs for student facing courses.  
 \*Go live date is defined as when students is accessing the course and the instructor is teaching from it.  
 \*\*Additional SOW from Innovation Fund