

## Core Technology Services

4349 James Ray Dr. • Grand Forks, ND 58202 • (701) 777-7287

February 5, 2015

TO: Members of the North Dakota State Board of Higher Education  
Members of the Legislative IT Committee  
Legislative Council

RE: Large Project Summary Report

Greeting,

This is the Large Project Summary Report for the period ending December 31, 2015.

No projects were completed this quarter

Project	Budget Status	Schedule Status

One project was reported in the planning stage this quarter.

Project	Status
Identity & Access Management Program (IAM)	The overall status is Green. The team has issued an Intent to Award on an RFP and is currently in contract negotiations. Planning is expected to complete in February or March.

One project was in the execution phase this quarter.

Project	Status
NDUS Predictive Analytics Reporting Implementation (PAR)	The overall status is Green. The project is on budget and is running slightly ahead of schedule. VCSU & MaSU are fully uploaded, MiSU was on schedule to complete in January and DSU had completed their file preparation.