

TO: Members of the North Dakota State Board of Higher Education
 Members of the Legislative IT Committee
 Legislative Council

RE: Major IT Project Summary Report

Greetings,

This is the Major IT Project Summary Report for the period ending December 31, 2024.

No projects were completed this quarter.

Project	Budget Status	Schedule Status

No projects were in the planning stage this quarter.

Project	Status

One project was in the execution phase this quarter.

Project	Status
UND – NetX – Migration of campus network to a managed service provider	The overall status is being reported as Green . The project is ahead of schedule (4.9%) and is on-budget. The project had a scope change to add managing UND firewalls, but is reporting no impact to the project’s schedule or budget. The project has completed all required documentation and is now following all required Major IT controls.