

April 22, 2025

TO: Members of the North Dakota State Board of Higher Education
Members of the Legislative IT Committee
Legislative Council

RE: Major IT Project Summary Report

Greetings,

This is the Major IT Project Summary Report for the period ending March 31, 2025.

No projects were completed this quarter.

Project	Budget Status	Schedule Status

No projects were in the planning stage this quarter.

Project	Status

One project was in the execution phase this quarter.

Project	Status
UND – NetX – Migration of campus network to a managed service provider	The overall status reported is Green . The project is ahead of schedule (4.9%) and is on-budget. The project had a schedule change this quarter to alter the cutover approach for buildings as entire buildings, rather according to wireless/wired connections. This will not affect the overall schedule or budget. Building post-cutover issues are being logged as encountered. The project continues to follow all required Major IT controls.