

July 18, 2025

TO: Members of the North Dakota State Board of Higher Education
Members of the Legislative IT Committee
Legislative Council

RE: Major IT Project Summary Report

Greetings,

This is the Major IT Project Summary Report for the period ending June 30, 2025.

No projects were completed this quarter.

Project	Budget Status	Schedule Status

No projects were in the planning stage this quarter.

Project	Status

One project was in the execution phase this quarter.

Project	Status
UND – NetX – Migration of campus network to a managed service provider	The overall status reported is Green . The project is slightly behind schedule (3.1%) and is under budget. All buildings are now on the new network. Project closeout activities are scheduled to begin in July. The project continues to follow all required Major IT controls.