

TO: Members of the North Dakota State Board of Higher Education
 Members of the Legislative IT Committee
 Legislative Council

RE: Major IT Project Summary Report

Greetings,

This is the Major IT Project Summary Report for the period ending September 30, 2025.

One project was completed this quarter.

Project	Budget Status	Schedule Status
UND – NetX – Migration of campus network to a managed service provider The project work was successfully completed in August, with mandatory end-of-project documentation recently received. All objectives were met or partially met, and interruptions in operations were prevented. User feedback has pointed to improved ease of logging on, and this has been reflected in fewer tickets at the help desk. The Closeout Report is attached providing more detail.	\$264,428.00 (15.5%) Over Budget to Original Baseline	1 month (6.8%) Behind Schedule to Original Baseline

No projects were in the planning stage this quarter.

Project	Status
NA	NA

No projects were in the execution phase this quarter.

Project	Status
NA	NA