

Blackboard[®] Enterprise Learning Management System

Upcoming Go Live Dates

August 7th, 2017

University of North Dakota—Med School

August 21st, 2017

University of North Dakota
Valley City State University
Williston State College

January 2018

Dickinson State University—Pilot

May 2018

Minot State University
North Dakota State University
Mayville State University
Dakota College at Bottineau
Dickinson State University—Full

Academic Technology Planning (ATPs)

- All campuses have received their ATP reports
- Blackboard will be onsite with CTS July 13th—14th to provide a recap of all ATP findings
 - ◆ Will determine how to share this information with campuses

SIS Integration

- Planning to process SIS data in production for Fall 2017 on June 20th

Reporting

- Blackboard is working with BSC, LRSC, NDSCS to identify needs for summer reporting
- Blackboard planning demo of reporting framework & data visualization to governance on June 20th

Building Blocks / LTIs

- CTS plans to have Fall Go Live B2s installed by end of June to handoff to campuses for testing
- B2 Customization Work
 - ◆ VCSU work underway & completed by end of June
 - ◆ Basic LTI B2 work kick off next week & completed by early July
 - ◆ NDSU work kick off next week & completed by middle of July
- Complete Starfish testing after clone to stage

SaaS Migration

- All campuses have access to the environment
- UND, VCSU, WSC have migrated all Fall courses for Go Live to production & QA is underway
- Planning for a clone of production to stage the week of June 26th
 - ◆ Benefit of performing clone is the settings currently on production will be the same on stage. This will help when trying to replicate issues / troubleshooting & help with testing integrations
- Cumulative Update 1 Q2 2017 took place on June 8th and campuses did not experience any downtime

Training

- MaSU and DSU completed set of admin training
- DCB planning set of admin training at the end of July
- DSU planning end user training & collaborate training for September / October

Post Implementation

- CTS planning a post implementation meeting on June 26th with BSC, LRSC, NDSCS to gather feedback & make adjustments for future Go Lives

Governance Decisions Made in the Past Month

- Approved each campus to have 2 Behind the Blackboard accounts to view additional resources & information to help with troubleshooting issues
- CTS created a module that has information for students taking courses on multiple campuses (where to find their courses, etc.). Governance decided this will be placed on the main login page
 - ◆ The decision for this was so that campuses can customize their own module on their home page
- See a recap of all decisions made here: <http://cts.ndus.edu/wp-content/uploads/2017/06/Blackboard-Governance-Decisions-Made-To-Date-05.25.17.docx>

High-Level Status Tracking by Campus

School	Current LMS	Targeted Go Live Date*	% Complete (Overall)	eCollege 1-day planning onsite	Kick off	ATP	System Gov/ Decisions	Course Conversion	TPD Intro Meeting	SIS Integration	SaaS Migration	Learn Training (Admin)	Learn Training (End User)	Collab Training	Grades Integration with SIS	Help Desk Services	B2 Custom Work**
System		See below	100%	N/A	Oct '16	Nov '16			Oct '16						TBD	N/A	
BSC	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A		Oct '16	Mar '17	June '17	Feb '17	Feb '17		TBD	Apr '17	N/A
LRSC	eCollege	LIVE	100%	Oct '16	Oct '16	Dec '16	N/A		Oct '16	Mar '17			Feb '17		TBD	Apr '17	N/A
NDSCS	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A		Oct '16	Mar '17			Feb '17		TBD	Apr '17	N/A
VCSU	Learn	August 2017	60%	N/A	Nov '16	Feb '17	N/A	N/A	Mar '17						TBD	N/A	
MiSU	Learn	May 2018	25%	N/A	Nov '16	Mar '17	N/A	N/A							TBD	N/A	N/A
UND	Learn	August 2017	60%	N/A	Nov '16	Feb '17	N/A	N/A	Apr '17						TBD	N/A	N/A
NDSU	Learn	May 2018	25%	N/A	Nov '16	Mar '17	N/A	N/A	Apr '17						TBD	N/A	
WSC	Moodle	August 2017	60%	N/A	Nov '16	Jan '17	N/A		Feb '17				Apr '17		TBD	N/A	N/A
DCB	Moodle	May 2018	20%	N/A	Nov '16	May '17	N/A								TBD	N/A	N/A
DSU	Moodle	Pilot: Jan. 2018 May 2018 Full: Aug. 2018	25%	N/A	Nov '16	Apr '17	N/A								TBD	N/A	N/A
MaSU	Moodle	May 2018	25%	N/A	Nov '16	Apr '17	N/A		May '17						TBD	N/A	N/A

Note: The system currently uses Moodle, but for internal courses, vs for student facing courses.

*Go live date is defined as when students can access the course and the instructor can teach from it. Go live dates will be planned in more detail at the ATP.

**Additional SOW from Innovation Fund