

# Blackboard® Enterprise Learning Management System



Upcoming Go Live Dates

**August 7th, 2017**

University of North Dakota—Med School

**August 21st, 2017**

University of North Dakota  
Valley City State University  
Williston State College

**January 2018**

Dickinson State University

**May 2018**

Minot State University  
North Dakota State University  
Mayville State University  
Dakota College at Bottineau

### Academic Technology Planning (ATPs)

- Blackboard was onsite with CTS July 13th & 14th provided a recap of all ATP findings
  - ◆ Blackboard will share the information with the campuses via email in the upcoming weeks

### SIS Integration

- Planning to process SIS data in production for Fall 2017 on June 20th

### Reporting

- Blackboard is working with BSC, LRSC, NDSCS to identify needs for summer reporting
- Statement of Work (SOW) is signed for the Reporting framework and work is underway

### Building Blocks / LTIs

- B2 Customization Work
  - ◆ Basic LTI B2 work is complete, a scheduled walkthrough with Bb/CTS was completed July 17th
  - ◆ NDSU customizations (Bb SNOW and Bb Manager) to be completed by end of July and ready for testing.

### SaaS Migration

- All campuses have access to the environment
- UND, VCSU, WSC have migrated all Fall courses for Go Live to production & QA is underway
- A clone of Production to STG was complete July 5, 2017
  - ◆ Benefit of performing clone is the settings currently on production will be the same on stage. This will help when trying to replicate issues / troubleshooting & help with testing integrations
- DCB, DSU and MaSU course conversion kickoff call– July 13th

### Training

- DCB completed a set of admin training in early July
- Campuses were invited to participate in Content Management training July 17th
- DSU planning end user training & collaborate training for September / October

### Post Implementation

- CTS completed a post implementation meeting with BSC, LRSC, NDSCS and gathered feedback and documented lessons learned for future go lives.

## Governance Decisions Made in the Past Month

- Decisions made the past month:
  - Blackboard Tabs with a Multi-Institution Hierarchy
  - Allow Instructors to change a student's availability in a course
- [Recap of Blackboard Governance Decisions Made to date](#) updated on 07.19.2017

## High-Level Status Tracking by Campus

School	Current LMS	Targeted Go Live Date*	% Complete (Overall)	eCollege 1-day planning onsite	Kick off	ATP	System Gov/ Decisions	Course Conversion	TPD Intro Meeting	SIS Integration	SaaS Migration	Learn Training (Admin)	Learn Training (End User)	Collab Training	Grades Integration with SIS	Help Desk Services	B2 Custom Work**	DDA Training**	Collab Link Report**	Reporting Framework**
<b>System</b>		See below	100%	N/A	Oct '16	Nov '16			Oct '16		May '17				TBD	N/A				
<b>BSC</b>	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17	Feb '17	Feb '17		TBD	Apr '17	N/A	N/A	N/A	N/A
<b>LRSC</b>	eCollege	LIVE	100%	Oct '16	Oct '16	Dec '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17		TBD	Apr '17	N/A	N/A	N/A	N/A
<b>NDSCS</b>	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17		TBD	Apr '17	N/A	N/A	N/A	N/A
<b>VCSU</b>	Learn	August 2017	60%	N/A	Nov '16	Feb '17	N/A	N/A	Mar '17						TBD	N/A		N/A	N/A	N/A
<b>MISU</b>	Learn	May 2018	25%	N/A	Nov '16	Mar '17	N/A	N/A							TBD	N/A	N/A	N/A	N/A	N/A
<b>UND</b>	Learn	August 2017	60%	N/A	Nov '16	Feb '17	N/A	N/A	Apr '17						TBD	N/A	N/A	N/A	N/A	N/A
<b>NDSU</b>	Learn	May 2018	20%	N/A	Nov '16	Mar '17	N/A	N/A	Apr '17						TBD	N/A		N/A	N/A	N/A
<b>WSC</b>	Moodle	August 2017	60%	N/A	Nov '16	Jan '17	N/A		Feb '17		Nov '16		Apr '17		TBD	N/A	N/A	N/A	N/A	N/A
<b>DCB</b>	Moodle	May 2018	10%	N/A	Nov '16	May '17	N/A								TBD	N/A	N/A	N/A	N/A	N/A
<b>DSU</b>	Moodle	Jan 2018	25%	N/A	Nov '16	Apr '17	N/A								TBD	N/A	N/A	N/A	N/A	N/A
<b>MaSU</b>	Moodle	May 2018	25%	N/A	Nov '16	Apr '17	N/A		May '17						TBD	N/A	N/A	N/A	N/A	N/A

Note: The system currently uses Moodle, but for internal courses, vs for student facing courses.

\*Go live date is defined as when students can access the course and the instructor can teach from it. Go live dates will be planned in more detail at the ATP.

\*\*Additional SOW from Innovation Fund