

BSC, LRSC & NDSCS are live teaching summer courses in Blackboard!



AUGUST 2017

University of North Dakota
Valley City State University
Williston State College

JANUARY 2018

Dickinson State University—Pilot

MAY 2018

Minot State University
North Dakota State University
Mayville State University
Dakota College at Bottineau
Dickinson State University—Full

Blackboard[®] Enterprise Learning Management System

Project Highlights

- Completed all 12 (campus & system office) ATPs
- WSC, UND & VCSU are in production preparing for August Go Live
- Student Orientation Course has been created and is available to campuses
- Student Orientation Tutorial Video has been created and shared with campuses
- Continuing testing / installing B2s for August Go Live
 - ◊ Reach out to your campus rep for detailed information on remaining B2s
- Approved SOW / cost to customize the “Basic LTI B2”, and VCSU & NDSU campus created B2s to work in SaaS
 - ◊ Bb working to assign resources and estimated completion dates
- CTS working with Bb to finalize reporting needs and process for Fall 2017

Next steps

- Governance to continue to define and review NDUS Bb Support Model
- WSC, UND & VCSU to schedule remaining admin and end user training
- Bb to complete MaSU, DSU & DCB ATP reports
- Finalize SIS data integration for Fall Go Live
- Create detailed schedules with campus-specific tasks for remaining institutions
- Finalize remaining usage of first year innovation funds



Governance Decisions Made in the Past Month

- Made the decision to turn off course themes at the system level so that courses display correctly on as many devices as possible, resulting in a better user experience
- Approved the process for removal of Blackboard Accounts
- Approved the process for the vetting of brand new Building Blocks and LTIs
- Shared the roles document and request process for additional administrator and support roles within Blackboard
- See a recap of all decisions made here: <http://cts.ndus.edu/wp-content/uploads/2017/05/Blackboard-Governance-Decisions-Made-To-Date-05.09.17.docx>

High-Level Status Tracking by Campus

School	Current LMS	Targeted Go Live Date*	% Complete (Overall)	eCollege 1-day planning onsite	Kick off	ATP	System Gov/ Decisions	Course Conversion	TPD Intro Meeting	SIS Integration	SaaS Migration	Learn Training (Admin)	Learn Training (End User)	Collab Training	Grades Integration with SIS	Help Desk Services	B2 Custom Work**	DDA Training**
System		See below	100%	N/A	Oct '16	Nov '16			Oct '16						TBD	N/A		
BSC	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A		Oct '16	Mar '17		Feb'17	Feb'17		TBD	Apr '17	N/A	N/A
LRSC	eCollege	LIVE	100%	Oct '16	Oct '16	Dec '16	N/A		Oct '16	Mar '17			Feb'17		TBD	Apr '17	N/A	N/A
NDSCS	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A		Oct '16	Mar '17			Feb'17		TBD	Apr '17	N/A	N/A
VCSU	Learn	August 2017	50%	N/A	Nov '16	Feb '17	N/A	N/A	Mar '17						TBD	N/A	N/A	N/A
MiSU	Learn	May 2018	25%	N/A	Nov '16	Mar '17	N/A	N/A							TBD	N/A	N/A	N/A
UND	Learn	August 2017	50%	N/A	Nov '16	Feb '17	N/A	N/A	Apr '17						TBD	N/A	N/A	N/A
NDSU	Learn	May 2018	20%	N/A	Nov '16	Mar '17	N/A	N/A							TBD	N/A	N/A	N/A
WSC	Moodle	August 2017	50%	N/A	Nov '16	Jan '17	N/A		Feb '17						TBD	N/A	N/A	N/A
DCB	Moodle	May 2018	10%	N/A	Nov '16	May '17	N/A								TBD	N/A	N/A	N/A
DSU	Moodle	Pilot: Jan. 2018 May 2018 Full: Aug. 2018	25%	N/A	Nov '16	Apr '17	N/A								TBD	N/A	N/A	N/A
MaSU	Moodle	May 2018	25%	N/A	Nov '16	Apr '17	N/A								TBD	N/A	N/A	N/A

Note: The system currently uses Moodle, but for internal courses, vs for student facing courses.

*Go live date is defined as when students can access the course and the instructor can teach from it. Go live dates will be planned in more detail at the ATP.

**Additional SOW from Innovation Fund