


Blackboard

Enterprise Learning Management System

Congratulations to the campuses that went live this Fall 2017:

University of North Dakota
Valley City State University
Williston State College



January 2018

Dickinson State University

May 2018

Minot State University
North Dakota State University
Mayville State University
Dakota College at Bottineau

SIS Integration

- Finalizing CTS resources for the scope of work on Grade Integration

Reporting Framework

- Identified and prioritized the top five reports for Blackboard to work on
- Blackboard is onsite in Fargo –train CTS team to create future reports— September 27, 2017

Building Blocks / LTIs

- B2 Customization Work
 - ◊ VCSU’s Web App and Help Desk were installed on Production
 - ◊ NDSU’s Bb Snow and Bb Manager were installed on STG for user acceptance testing
 - ◊ Basic LTI tested and installed on Production

SaaS Migration

- BSC Fall courses migrated to PRD
- NDSCS courses migrated to PRD
- VCSU completed UAT Fall /Spring courses/ Organization
- Safe Assign migrated for:
 - ◊ VCSU
 - ◊ UND
- UND Med School courses archived/migrated ; migrate restore Organizations
- WSC Spring/Summer courses converted to PRD

Training

- Content Mgmt. scheduled for October 17, 2017
 - ◊ Offered to all campuses
- UND completed Collaborative Admin/End User training

Post Implementation

- CTS will schedule a Post Implementation meeting with the Fall go-live campuses sometime in September

High-Level Status Tracking by Campus

PROJECT TIMELINE/STATUS: North Dakota University System



School	Current LMS	Targeted Go Live Date*	% Complete (Overall)	eCollege 1-day planning onsite	Kick off	ATP	System Gov/ Decisions	Course Conversion	TPD Intro Meeting	SIS Integration	SaaS Migration	Learn Training (Admin)	Learn Training (End User)	Collab Training	Grades Integration with SIS	Help Desk Services	B2 Custom Work**	DDA Training**	Collab Link Report**	Reporting Framework**
System		See below	100%	N/A	Oct '16	Nov '16			Oct '16		May '17					N/A	Aug '17			
BSC	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17	Feb '17	Feb '17		N/A	Apr '17	N/A	N/A	N/A	N/A
LRSC	eCollege	LIVE	100%	Oct '16	Oct '16	Dec '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17		N/A	Apr '17	N/A	N/A	N/A	N/A
NDSCS	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17		N/A	Apr '17	N/A	N/A	N/A	N/A
VCSU	Learn	August 2017	95%	N/A	Nov '16	Feb '17	N/A	N/A	Mar '17	July '17					N/A	N/A	July '17	N/A	N/A	N/A
MISU	Learn	May 2018	25%	N/A	Nov '16	Mar '17	N/A	N/A							N/A	N/A	N/A	N/A	N/A	N/A
UND	Learn	August 2017	85%	N/A	Nov '16	Feb '17	N/A	N/A	Apr '17	July '17					N/A	N/A	N/A	N/A	N/A	N/A
NDSU	Learn	May 2018	20%	N/A	Nov '16	Mar '17	N/A	N/A	Apr '17						N/A	N/A		N/A	N/A	N/A
WSC	Moodle	August 2017	95%	N/A	Nov '16	Jan '17	N/A	July '17	Feb '17	July '17			Apr '17		N/A	N/A	N/A	N/A	N/A	N/A
DCB	Moodle	May 2018	25%	N/A	Nov '16	May '17	N/A								N/A	N/A	N/A	N/A	N/A	N/A
DSU	Moodle	Jan 2018	25%	N/A	Nov '16	Apr '17	N/A								N/A	N/A	N/A	N/A	N/A	N/A
MaSU	Moodle	May 2018	25%	N/A	Nov '16	Apr '17	N/A		May '17						N/A	N/A	N/A	N/A	N/A	N/A

Note: The system currently uses Moodle, but for internal courses only, vs for student facing courses.
 *Go live date is defined as when students is accessing the course and the instructor is teaching from it.
 **Additional SOW from Innovation Fund