

Enterprise Learning Management System

GO LIVE	SIS Integration	Archive/Conversion of Courses
<p>January 2018</p> <p>Dickinson State University</p> <p>May 2018</p> <p>Dakota College at Bottineau</p> <p>Mayville State University</p> <p>Minot State University</p> <p>North Dakota State University</p>	<ul style="list-style-type: none"> NDSU completed a review of their SIS work-book– October 26th SIS Go Live for DSU complete Oct. 25th <p>Reporting Framework</p> <ul style="list-style-type: none"> Blackboard was onsite October 16th training the CTS Blackboard team Real Estate/Student Activity-FA reports available and in Production Dan Shumm working on the un-enroll report for CTS 	<ul style="list-style-type: none"> Dakota College at Bottineau - Spring 2018 courses converted and loaded to production Dickinson State University - Continue to covert Spring 2018 courses and load to production Mayville State University– Summer 2018 courses converted and loaded to production Minot State University - Plan to archive courses early Spring semester North Dakota State University - Testing a sample of archive courses
Campuses LIVE	Building Blocks/LTIs	Training
<p>Bismarck State College</p> <p>Lake Region State College</p> <p>North Dakota State College of Science</p> <p>University of North Dakota</p> <p>Valley City State University</p> <p>Williston State College</p>	<ul style="list-style-type: none"> NDSU is currently testing their custom B2's: Bb Snow and Bb Manager Continue to work on DSU's B2's in preparation for go-live in January 	<ul style="list-style-type: none"> Content Management delivered to campuses Other training topics have been scheduled for November with various campuses.

High-Level Status Tracking by Campus

PROJECT TIMELINE/STATUS: North Dakota University System



School	Current LMS	Targeted Go Live Date*	% Complete (Overall)	eCollege 1-day planning onsite	Kick off	ATP	System Gov/ Decisions	Course Conversion	TPD Intro Meeting	SIS Integration	SaaS Migration	Learn Training (Admin)	Learn Training (End User)	Collab Training	Grades Integration with SIS	Help Desk Services	B2 Custom Work**	DDA Training**	Collab Link Report**	Reporting Framework**
System		See below	100%	N/A	Oct '16	Nov '16			Oct '16	May '17	May '17					N/A	Aug '17			
BSC	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17	Feb '17	Feb '17		N/A	Apr '17	N/A	N/A	N/A	N/A
LRSC	eCollege	LIVE	100%	Oct '16	Oct '16	Dec '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17		N/A	Apr '17	N/A	N/A	N/A	N/A
NDSCS	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17		N/A	Apr '17	N/A	N/A	N/A	N/A
VCSU	Learn	LIVE	95%	N/A	Nov '16	Feb '17	N/A	N/A	Mar '17	July '17	Aug '17				N/A	N/A	July '17	N/A	N/A	N/A
MISU	Learn	May 2018	25%	N/A	Nov '16	Mar '17	N/A	N/A							N/A	N/A	N/A	N/A	N/A	N/A
UND	Learn	LIVE	95%	N/A	Nov '16	Feb '17	N/A	N/A	Apr '17	July '17	Aug '17			Aug '17	N/A	N/A	N/A	N/A	N/A	N/A
NDSU	Learn	May 2018	20%	N/A	Nov '16	Mar '17	N/A	N/A	Apr '17						N/A	N/A		N/A	N/A	N/A
WSC	Moodle	LIVE	95%	N/A	Nov '16	Jan '17	N/A	July '17	Feb '17	July '17	Aug '17		Apr '17		N/A	N/A	N/A	N/A	N/A	N/A
DCB	Moodle	May 2018	25%	N/A	Nov '16	May '17	N/A								N/A	N/A	N/A	N/A	N/A	N/A
DSU	Moodle	Jan 2018	45%	N/A	Nov '16	Apr '17	N/A								N/A	N/A	N/A	N/A	N/A	N/A
MaSU	Moodle	May 2018	25%	N/A	Nov '16	Apr '17	N/A		May '17						N/A	N/A	N/A	N/A	N/A	N/A

Note: The system currently uses Moodle, but for internal courses only, vs for student facing courses.
 *Go live date is defined as when students is accessing the course and the instructor is teaching from it.
 **Additional SOW from Innovation Fund