

## Enterprise Learning Management System

GO LIVE	SIS Integration	Archive/Conversion of Courses
<p><b><u>January 2018</u></b></p> <p>Dickinson State University-est. 30 courses</p> <p>Dakota College of Bottineau-15 courses</p> <p><b><u>May 2018</u></b></p> <p>Mayville State University</p> <p>Minot State University</p> <p>North Dakota State University</p>	<ul style="list-style-type: none"> <li>Grade Integration work underway, CTS and Blackboard currently testing</li> </ul> <p style="text-align: center;"><b>Reporting Framework</b></p> <ul style="list-style-type: none"> <li>Blackboard working on the un-enroll report for CTS</li> <li>Work with Governance Committee to determine next set of reports needed</li> </ul>	<ul style="list-style-type: none"> <li><b>Dakota College at Bottineau</b> - Spring/Summer 2018 courses converted and loaded to production.</li> <li><b>Dickinson State University</b> - Cont. convert/migrate Spring 2018 courses and load to production</li> <li><b>Mayville State University</b>– Summer 2018 courses converted and loaded to production.</li> <li><b>Minot State University</b> - Plan to archive courses early Spring semester</li> <li><b>North Dakota State University</b> - Testing a sample of archive courses</li> </ul>
Campuses LIVE	Building Blocks/LTIs	Training
<p>Bismarck State College</p> <p>Lake Region State College</p> <p>North Dakota State College of Science</p> <p>University of North Dakota</p> <p>Valley City State University</p> <p>Williston State College</p>	<ul style="list-style-type: none"> <li>NDSU is currently testing their custom B2 Bb Manager. Bb Snow is tested and complete.</li> <li>Continue to work on DSU’s B2’s in preparation for go-live</li> <li>No additional B2’s needed for DCB’s go-live</li> </ul>	<ul style="list-style-type: none"> <li>Grades offered to all campuses</li> <li>MaSU-completed “Designing Course Structure” session</li> <li>MiSU– completed Collaborative End User session</li> <li>Other training topics scheduled for December</li> </ul>

## High-Level Status Tracking by Campus

### PROJECT TIMELINE/STATUS: North Dakota University System



School	Current LMS	Targeted Go Live Date*	% Complete (Overall)	eCollege 1-day planning onsite	Kick off	ATP	System Gov/ Decisions	Course Conversion	TPD Intro Meeting	SIS Integration	SaaS Migration	Learn Training (Admin)	Learn Training (End User)	Collab Training	Grades Integration with SIS	Help Desk Services	B2 Custom Work**	DDA Training**	Collab Link Report**	Reporting Framework**
<b>System</b>		See below	100%	N/A	Oct '16	Nov '16			Oct '16	May '17	May '17					N/A	Aug '17			
BSC	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17	Feb '17	Feb '17		N/A	N/A	Apr '17	N/A	N/A	N/A
LRSC	eCollege	LIVE	100%	Oct '16	Oct '16	Dec '16	N/A	June '17	Oct '16	Mar '17	May '17	Dec '16	Feb '17		N/A	N/A	Apr '17	N/A	N/A	N/A
NDSCS	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17		N/A	N/A	Apr '17	N/A	N/A	N/A
VCSU	Learn	LIVE	95%	N/A	Nov '16	Feb '17	N/A	N/A	Mar '17	July '17	Aug '17				N/A	N/A	July '17	N/A	N/A	N/A
MISU	Learn	May 2018	25%	N/A	Nov '16	Mar '17	N/A	N/A							N/A	N/A	N/A	N/A	N/A	N/A
UND	Learn	LIVE	95%	N/A	Nov '16	Feb '17	N/A	N/A	Apr '17	July '17	Aug '17			Aug '17	N/A	N/A	N/A	N/A	N/A	N/A
NDSU	Learn	May 2018	20%	N/A	Nov '16	Mar '17	N/A	N/A	Apr '17						N/A	N/A		N/A	N/A	N/A
WSC	Moodle	LIVE	95%	N/A	Nov '16	Jan '17	N/A	July '17	Feb '17	July '17	Aug '17		Apr '17		N/A	N/A	N/A	N/A	N/A	N/A
DCB	Moodle	May 2018	25%	N/A	Nov '16	May '17	N/A								N/A	N/A	N/A	N/A	N/A	N/A
DSU	Moodle	Jan 2018	45%	N/A	Nov '16	Apr '17	N/A								N/A	N/A	N/A	N/A	N/A	N/A
MaSU	Moodle	May 2018	25%	N/A	Nov '16	Apr '17	N/A		May '17						N/A	N/A	N/A	N/A	N/A	N/A
Note: The system currently uses Moodle, but for internal courses only, vs for student facing courses. *Go live date is defined as when students is accessing the course and the instructor is teaching from it. **Additional SOW from Innovation Fund																				