

# Blackboard Newsletter



JUNE 2018

## HIGHLIGHTS

Blackboard was onsite for a one day retreat with the CTS team. The purpose of the retreat was to discuss a strategic plan as it relates to:

- ◆ Ally
- ◆ Ultra
- ◆ A4L

Campuses inquired on these areas during campus visits this past spring. CTS is working on a Blackboard strategic plan document and hopes to share with campuses in the near future.



## PROJECT UPDATES

Blackboard was onsite at the end of June and individuals from various campuses completed a two day DDA (Direct Data Access) training course. Blackboard and CTS is currently coordinating an additional training course for those that would like to participate remotely.

DSU continues to roll out new courses this fall with plans to be fully implemented by Spring term 2019.

MiSU will have a soft roll out this fall term with their Non-System courses with a plan for full roll out this coming spring term 2019.

## ON THE HORIZON

- ◆ CU 2018 scheduled to be installed to Production August 9, 2018 beginning at 6:00 PM CT
- ◆ Grades Integration round 3 testing continues - begin to involve a few campus staff/faculty to test the integration in Production this fall

# High-Level Status Tracking by Campus

## PROJECT TIMELINE/STATUS: North Dakota University System



School	Current LMS	Targeted Go Live Date*	% Complete (Overall)	eCollege 1-day planning onsite	Kick off	ATP	System Gov/ Decisions	Course Conversion	TPD Intro Meeting	SIS Integration	SaaS Migration	Learn Training (Admin)	Learn Training (End User)	Collab Training	Grades Integration with SIS	Help Desk Services	B2 Custom Work**	DDA Training**	Collab Link Report**	Reporting Framework**
System		See below	100%	N/A	Oct '16	Nov '16			Oct '16	May '17	May '17					N/A	Aug '17		Feb '18	
BSC	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17	Feb '17	Feb '17		N/A	Apr '17	N/A	N/A	Feb '18	N/A
LRSC	eCollege	LIVE	100%	Oct '16	Oct '16	Dec '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17		N/A	Apr '17	N/A	N/A	Feb '18	N/A
NDSCS	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17		N/A	Apr '17	N/A	N/A	Feb '18	N/A
VCSU	Learn	LIVE	100%	N/A	Nov '16	Feb '17	N/A	N/A	Mar '17	July '17	Aug '17				N/A	N/A	July '17	N/A	Nov '17	N/A
MISU	Learn	Jan 2019	50%	N/A	Nov '16	Mar '17	N/A	N/A							N/A	N/A	N/A	N/A		N/A
UND	Learn	LIVE	100%	N/A	Nov '16	Feb '17	N/A	N/A	Apr '17	July '17	Aug '17			Aug '17	N/A	N/A	N/A	N/A	Nov '17	N/A
NDSU	Learn	May 2019	20%	N/A	Nov '16	Mar '17	N/A	N/A	Apr '17						N/A	N/A	Jan '18	N/A		N/A
WSC	Moodle	LIVE	100%	N/A	Nov '16	Jan '17	N/A	July '17	Feb '17	July '17	Aug '17		Apr '17		N/A	N/A	N/A	N/A	Feb '18	N/A
DCB	Moodle	Live	50%	N/A	Nov '16	May '17	N/A	May '18			May '18				N/A	N/A	N/A	N/A		N/A
DSU	Moodle	Live	50%	N/A	Nov '16	Apr '17	N/A		Dec '17	Dec '17	Jan '18				N/A	N/A	N/A	N/A		N/A
MaSU	Moodle	May 2018~	50%	N/A	Nov '16	Apr '17	N/A		May '17	Feb '18	May '18				N/A	N/A	N/A	N/A		N/A

Note: The NDUS system office currently uses Moodle, but for internal courses only, vs for student facing courses.

\*Go live date is defined as when students is accessing the course and the instructor is teaching from it.

\*\*Additional SOW from Innovation Fund

~ Soft launch with full go live May 2019