

Blackboard Newsletter



February 2019

HIGHLIGHTS

- Grades Integration is fully live for the Spring 2019 term for all schools on SaaS.
- The Ally project continues to move forward. Additional campuses such as BSC and MaSU have expressed interest to implement the product and work is underway.



PROJECT UPDATES

A **BIG** congratulations to **Dickinson State University** and **Minot State University** with completing their implementation to Blackboard this spring term!

CTS and Blackboard continue to work with Mayville State University and North Dakota State University with their implementation to SaaS. Target date for completion is May 2019.

Overall, project is 0.7% behind scheduled and 2.2% under budget.

ON THE HORIZON

YuJa replacing Tegrity– lecture capturing tool

CTS is currently in the planning stages to roll out YuJa to campuses, a lecture capturing tool that will replace Tegrity. More to come on YuJa that will include timeline, cost etc. Stay Tuned!

Bb World 2019 in Austin Texas: bbworld.com

Don't forget to sign up for BbWORLD this year, located in Austin Texas, July 23-25. CTS has been busy completing an application and video for a Catalyst award. Submissions are due March 8th and winners will be announced before BbWORLD.

High-Level Status Tracking by Campus

PROJECT TIMELINE/STATUS: North Dakota University System



School	Current LMS	Targeted Go Live Date*	% Complete (Overall)	eCollege 1-day planning onsite	Kick off	ATP	System Gov/ Decisions	Course Conversion	TPD Intro Meeting	SIS Integration	SaaS Migration	Learn Training (Admin)	Learn Training (End User)	Collab Training	Grades Integration with SIS	Help Desk Services	B2 Custom Work**	DDA Training**	Collab Link Report**	Reporting Framework**
System		See below	100%	N/A	Oct '16	Nov '16		N/A	Oct '16	May '17	May '17					N/A	Aug '17	Jun '18	Feb '18	
BSC	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17	Feb '17	Feb '17		N/A	Apr '17	N/A	N/A	Feb '18	N/A
LRSC	eCollege	LIVE	100%	Oct '16	Oct '16	Dec '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17	Feb '18	N/A	Apr '17	N/A	N/A	Feb '18	N/A
NDSCS	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17	Mar '18	Feb '17	Mar '18	N/A	Apr '17	N/A	N/A	Feb '18	N/A
VCSU	Learn	LIVE	100%	N/A	Nov '16	Feb '17	N/A	N/A	Mar '17	July '17	Aug '17				N/A	N/A	July '17	N/A	Nov '17	N/A
MISU	Learn	LIVE	100%	N/A	Nov '16	Mar '17	N/A	N/A		Dec '18	Dec '18			Nov '17	N/A	N/A	N/A	N/A		N/A
UND	Learn	LIVE	100%	N/A	Nov '16	Feb '17	N/A	N/A	Apr '17	July '17	Aug '17				N/A	N/A	N/A	N/A	Nov '17	N/A
NDSU	Learn	May 2019	70%	N/A	Nov '16	Mar '17	N/A	N/A	Apr '17						N/A	N/A	Jan '18	N/A		N/A
WSC	Moodle	LIVE	100%	N/A	Nov '16	Jan '17	N/A	July '17	Feb '17	July '17	Aug '17	Mar '18	Apr '17	Mar '18	N/A	N/A	N/A	N/A	Feb '18	N/A
DCB	Moodle	LIVE	100%	N/A	Nov '16	May '17	N/A	May '18		Nov '17	May '18	Feb '18			N/A	N/A	N/A	N/A	Oct '18	N/A
DSU	Moodle	LIVE	100%	N/A	Nov '16	Apr '17	N/A	Jan '19	Dec '17	Dec '17	Jan '18				N/A	N/A	N/A	N/A	Oct '18	N/A
MaSU	Moodle	May 2018~	85%	N/A	Nov '16	Apr '17	N/A		May '17	Feb '18	May '18	Mar '18			N/A	N/A	N/A	N/A		N/A

Note: The NDUS system office currently uses Moodle, but for internal courses only, vs for student facing courses.

*Go live date is defined as when students is accessing the course and the instructor is teaching from it.

**Additional SOW from Innovation Fund

~ Soft launch with full go live May 2019