

Blackboard Newsletter



April 2019

HIGHLIGHTS :

- NDSU continues on track and has migrated all terms, except current spring 1930 term to SaaS, including Organizations and Non Term based courses.
- Safe Assign is scheduled to be down **May 15 and 16** to migrate NDSU data to SaaS.



PROJECT UPDATES:

The Blackboard Project is coming to a close and the CTS and NDSU team s continue to complete the remaining tasks which are scheduled to wrap up at the end of May, 2019.

Mayville State University has a few remaining courses to convert once the spring term is complete. CTS has scheduled a close out implementation meeting with the campus at the end of May.

Other transitioning tasks that are underway include:

- Governance Restructuring from Project to Operational mode
- Last ESC meeting scheduled for June 19, 2019

OTHER PROJECT RELATED ITEMS:

- YuJa is setup and available in Bb Prod for all eleven institutions plus NDUS. Migration from Tegrity to YuJa has started and UND is near complete. NDSU is currently being migrated and the rest of the institutions will follow. This summer 2019, YuJa will be the system tool for lecture recording and video management.
- Ally implementation going well, many of the campuses will be piloting courses during the summer term.
- Overall Project status as of 04.26.2019: **1.1% BEHIND** schedule; **2.2% UNDER** budget

High-Level Status Tracking by Campus

PROJECT TIMELINE/STATUS: North Dakota University System



School	Current LMS	Targeted Go Live Date*	% Complete (Overall)	eCollege 1-day planning onsite	Kick off	ATP	System Gov/ Decisions	Course Conversion	TPD Intro Meeting	SIS Integration	SaaS Migration	Learn Training (Admin)	Learn Training (End User)	Collab Training	Grades Integration with SIS	Help Desk Services	B2 Custom Work**	DDA Training**	Collab Link Report**	Reporting Framework**
System		See below	100%	N/A	Oct '16	Nov '16		N/A	Oct '16	May '17	May '17					N/A	Aug '17	Jun '18	Feb '18	
BSC	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17	Feb '17	Feb '17		N/A	Apr '17	N/A	N/A	Feb '18	N/A
LRSC	eCollege	LIVE	100%	Oct '16	Oct '16	Dec '16	N/A	June '17	Oct '16	Mar '17	May '17		Feb '17	Feb '18	N/A	Apr '17	N/A	N/A	Feb '18	N/A
NDSCS	eCollege	LIVE	100%	Oct '16	Oct '16	Nov '16	N/A	June '17	Oct '16	Mar '17	May '17	Mar '18	Feb '17	Mar '18	N/A	Apr '17	N/A	N/A	Feb '18	N/A
VCSU	Learn	LIVE	100%	N/A	Nov '16	Feb '17	N/A	N/A	Mar '17	July '17	Aug '17				N/A	N/A	July '17	N/A	Nov '17	N/A
MISU	Learn	LIVE	100%	N/A	Nov '16	Mar '17	N/A	N/A		Dec '18	Dec '18			Nov '17	N/A	N/A	N/A	N/A		N/A
UND	Learn	LIVE	100%	N/A	Nov '16	Feb '17	N/A	N/A	Apr '17	July '17	Aug '17			Aug '17	N/A	N/A	N/A	N/A	Nov '17	N/A
NDSU	Learn	May 2019	100%	N/A	Nov '16	Mar '17	N/A	N/A	Apr '17	Mar '19	Mar '19				N/A	N/A	Jan '18	N/A		N/A
WSC	Moodle	LIVE	100%	N/A	Nov '16	Jan '17	N/A	July '17	Feb '17	July '17	Aug '17	Mar '18	Apr '17	Mar '18	N/A	N/A	N/A	N/A	Feb '18	N/A
DCB	Moodle	LIVE	100%	N/A	Nov '16	May '17	N/A	May '18		Nov '17	May '18	Feb '18			N/A	N/A	N/A	N/A	Oct '18	N/A
DSU	Moodle	LIVE	100%	N/A	Nov '16	Apr '17	N/A	Jan '19	Dec '17	Dec '17	Jan '18				N/A	N/A	N/A	N/A	Oct '18	N/A
MaSU	Moodle	May 2018~	95%	N/A	Nov '16	Apr '17	N/A		May '17	Feb '18	May '18	Mar '18			N/A	N/A	N/A	N/A		N/A

Note: The NDUS system office currently uses Moodle, but for internal courses only, vs for student facing courses.

*Go live date is defined as when students is accessing the course and the instructor is teaching from it.

**Additional SOW from Innovation Fund

~ Soft launch with full go live May 2019